

We would like to request a change to the effective dates for this STA. We would like the dates to go from 05/01/2001 to 10/01/2001 for the PPF re-rad testing of XM Radio 1 and 2. This request is due to a slip in the launch dates of these two spacecraft.