

RECEIVED

October 15, 2002

OCT 15 2002

FEDERAL COMMUNICATIONS COMMISSION
OFFICE OF THE SECRETARY

By Hand Delivery


Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
445 Twelfth Street, S.W., Room TW-A325
Washington, D.C. 20554

Re: Constellation Communications Holdings, Inc.
File Nos. 159-SAT-Amend-96
11-SAT-LA-95
10-SAT-AMEND-95
CSS-91-013
17-DSS-P-91(48)

Dear Ms. Dortch:

Constellation Communications Holdings, Inc. ("Constellation"), by its counsel, hereby submits the Report required pursuant to Section 25.143(e) of the Commission's Rules, 47 C.F.R. § 25.143(e), providing information on the status of the Constellation 1.6/2.4 GHz mobile satellite system as of September 30, 2002. Any questions concerning this Report should be directed to the undersigned.

Respectfully submitted,



Robert A. Mazer
Counsel to Constellation Communications
Holdings, Inc.

cc (w/enc.): Donald Abelson, Chief, International Bureau
FCC Columbia Operations Center

Section 25.143(e) Report for 1.6/2.4 GHz Mobile Satellite System

Constellation Communications Holdings, Inc. ("Constellation") submits the following information current as of September 30, 2002.

1. Status of Satellite Construction/Launch Dates

In June 1998, Constellation entered into a satellite construction contract and launch agreement with Orbital Sciences Corporation which satisfied the first milestone in Constellation's license. This satellite construction agreement remains in effect. As a result of the financial and operational problems faced by other mobile satellite service licensees, Constellation has requested an extension of time for the remaining milestones.

2. List of Non-Scheduled Space Station Outages

Not applicable.

3. Utilization of In-Orbit System

Not applicable.

4. Space Stations Not Available for Service

Not applicable.