



January 24, 2007

**By Hand Delivery**

Marlene H. Dortch  
Secretary  
Federal Communications Commission  
445 12<sup>th</sup> Street, S.W., Room TW-A325  
Washington, D.C. 20554

FILED/ACCEPTED

JAN 24 2007

Federal Communications Commission  
Office of the Secretary

Re: New ICO Satellite Services G.P.  
File Nos. SAT-MOD-20050110-00004; SAT-MOD-20050926-00182; SAT-AMD-20050927-00186; and SAT-AMD-20060505-00054

Dear Ms. Dortch:

Pursuant to paragraph 39 of the *ICO Modification Order*,<sup>1</sup> ICO hereby notifies the Commission that contract milestone #33 will be completed more than 14 days following the completion date specified in Appendix F of its satellite manufacturing contract.<sup>2</sup>

Please direct any questions regarding this submission to the undersigned.

Respectfully submitted,

Suzanne Hutchings Malloy  
Senior Regulatory Counsel

cc: Robert Nelson  
Cassandra Thomas  
Karl Kensinger

<sup>1</sup> See *ICO Satellite Services, G.P.*, 20 FCC Rcd 9797, ¶ 39 (2005) (“*ICO Modification Order*”).

<sup>2</sup> This contract milestone is separate and distinct from the required FCC implementation milestones referenced in paragraph 38 of the *ICO Modification Order*.

815 Connecticut Avenue, NW  
Suite 610  
Washington, DC 20006

202 330 4005 phone  
202 330 4008 fax  
web: [www.ico.com](http://www.ico.com)