



Federal Communications Commission
Washington, DC 20554

International Bureau

July 13, 2010

James Monroe III
Executive Chairman of the Board of Directors
Globalstar, Inc.
c/o Thermo Capital Partners LLC
644 Gov. Nicholls Street
New Orleans, LA 70116

Mr. Anthony J. Navarra
President-Global Operations
Globalstar, Inc.
461 Milpitas Blvd.
Milpitas, CA 95035

Mr. Gregory J. Vogt
2121 Eisenhower Avenue, Suite 200
Alexandria, VA 22314

Samir C. Jain
Wilmer Hale
1875 Pennsylvania Avenue NW
Washington, DC 20006

Re: IBFS File No. SAT-MOD-20091214-00152

Dear Messrs. Monroe, Navarra, Vogt and Jain:

The International Bureau has completed a review of the information you submitted on June 22, 2010, in response to the June 16, 2010 letter from the Bureau. However, some of the information requested in the June 16 letter was not provided, as noted below.

1. In the June 16 letter, the International Bureau asked Globalstar to provide, *inter alia*, a copy of “[t]he construction contract between Globalstar and its satellite manufacturer, and any amendments to that contract.” In response, you submitted a copy of an “Amended and Restated” contract between Globalstar and Thales Alenia Space executed on June 3, 2009 and copies of two amendments executed on January 18, 2010. The preamble to the amended and restated contract noted that the parties had originally entered into a contract for construction of the second generation Globalstar satellites on

November 30, 2006 and that the original contract had been modified by eight previous amendments. Please submit copies of the contract as executed on November 30, 2006 and the eight amendments executed prior to June 3, 2009.

2. Also, please submit copies of any stop work orders or other correspondence between Globalstar and the satellite manufacturer prior to June 3, 2009 pertaining to changes in the construction schedule or suspension or postponement of payments.

3. In the June 16 letter, the International Bureau requested a detailed description of the status, prior to April 9, 2009, of component manufacturing and testing, and any steps then remaining to complete the component manufacturing and testing for each of the first 24 satellites of the second-generation satellite constellation. In response, you provided information concerning components manufactured at the L'Aquila plant. Please provide information concerning the status, prior to April 9, 2009, of other components of the Communications Module and Service Modules for each of the first 24 satellites of the second-generation satellite constellation.

Provision of these materials at the earliest possible date, not later than July 21, 2010, will facilitate action on Globalstar's modification request.

Sincerely,

A handwritten signature in blue ink, appearing to read "Roderick K. Porter". The signature is fluid and cursive, with a long horizontal stroke extending to the right.

Roderick K. Porter
Deputy Chief, International Bureau