



File # SES-LIC-20090325-00373

Call Sign E090050 Grant Date 5/3/2010
(or other identifier)

Term Dates
From 5/5/2010 To: 11/5/2010
April 13, 2010

Approved: Jeanette D. Spriggs

VIA HAND DELIVERY

Marlene H. Dortch, Esq.
Secretary
Federal Communications Commission
445 12th Street, SW
Washington, DC 20554

FILED/ACCEPTED

APR 13 2010

Federal Communications Commission
Office of the Secretary

Attention: Satellite Division
International Bureau

Re: **Meredith Corporation**
Request for Extension of Construction Deadline
Transmit/Receive Earth Station E090050
FCC File No. SES-LIC-20090325-00373

Dear Ms. Dortch:

On behalf of Meredith Corporation ("Meredith"), licensee of transmit/receive earth station E090050 (the "Station"), we hereby request an additional six (6) months, through November 5, 2010, to submit a Certificate of Completion for this facility.

The current construction deadline is May 5, 2010, however due to unforeseen construction delays Meredith has been unable to proceed with construction of the Station. Consequently, Meredith respectfully requests the Commission to grant an additional six (6) months, to November 5, 2010, in which to have the Station constructed and operational.

Please feel free to contact me if there are any questions regarding this matter.

Respectfully submitted,

Robert J. Folliard, III

bcc: Perry Bradshaw, Esq. (via email)
Mr. Joe Snelson (via email)
Mr. Steve Flanagan (via email)

bcc: Kevin P. Latek