

RECEIVED

SEP 22 2010

Satellite Division
International Bureau

September 9, 2010

E090136 SES-LIC-20090805-00966
MEREDITH CORPORATION - KPHO
4016 N BLACK CANYON HWY, (KPHO)
PHOENIX, AZ MARICOPA

IB2009002866

VIA HAND DELIVERY

Marlene H. Dortch, Esq.
Secretary
Federal Communications Commission
445 12th Street, SW
Washington, DC 20554

Attention: Satellite Division
International Bureau

Re: **Meredith Corporation**
Request for Extension of Construction Deadline
Transmit/Receive Earth Station E090136
FCC File No. SES-LIC-20090805-00966

FILED/ACCEPTED

SEP - 9 2010

Federal Communications Commission
Office of the Secretary

Dear Ms. Dortch:

On behalf of Meredith Corporation ("Meredith"), licensee of transmit/receive earth station E090136 (the "Station"), we hereby request an additional six (6) months, through March 11, 2011, to submit a Certificate of Completion for this facility.

The current construction deadline is September 14, 2010, however due to unforeseen construction delays Meredith has been unable to proceed with construction of the Station. Consequently, Meredith respectfully requests the Commission to grant an additional six (6) months, to March 11, 2011, in which to have the Station constructed and operational.

Please feel free to contact me if there are any questions regarding this matter.

File# SES-LIC-20090805-00966 Respectfully submitted,

Call Sign E090136
(or other identifier)

Grant Date 10/29/2010

Term Dates

From 09/14/2010

To: 03/11/2011

Approved: Eleanor M. Lott

Robert J. Folliard, III



GRANTED

International Bureau