

# STAMP AND RETURN

1200 EIGHTEENTH STREET, NW  
WASHINGTON, DC 20036

TEL 202.730.1300 FAX 202.730.1301  
WWW.HARRISWILTSHIRE.COM

ATTORNEYS AT LAW

**HARRIS,  
WILTSHIRE &  
GRANNIS LLP**

November 24, 2004

RECEIVED

NOV 24 2004

Federal Communications Commission  
Office of Secretary

**VIA HAND DELIVERY**

Ms. Marlene H. Dortch  
Secretary  
Federal Communications Commission  
445 12<sup>th</sup> Street, S.W.  
Washington, D.C. 20554

Re: ***Wildblue Holdings 1 LLC – Earth Station Completion of Construction  
Certification***  
FCC Call Sign: E010153; FCC File No. SES-MOD-20040806-01112

Dear Ms. Dortch:

On behalf of Wildblue Holdings 1 LLC, enclosed please find a Certification of Completion of Construction form for the above referenced earth station.

Please contact the undersigned if you have any questions.

Sincerely,



William M. Wiltshire  
Counsel for Wildblue Holdings 1 LLC

## WB Holdings 1 LLC

### Certification of Completion of Construction

Licensee: WB Holdings 1 LLC

File Number: SES-MOD-20040310-00352<sup>1</sup>


Call Sign: E010153

Date of Grant: 05/27/2004

Date on Which Station Became Operational: 11/15/2004

WB Holdings 1 LLC ("WB") has completed constructing the earth station antenna facility above and it is operational. Commencement of operation began on Monday, November 15, 2004, and the antenna facility will remain operational throughout the facility's license period. WB has tested the antenna and it meets the antenna pattern specified in Section 25.209 of the Commission's Rules.

I hereby certify that I am the technically qualified person responsible for preparing this certification; that I am familiar with the Commission's rules and policies, including 47 C.F.R. Part 25 concerning satellite operations; and that this information is accurate to the best of my knowledge.

  
Erwin Hudson  
Executive Vice President  
Wild Blue Communications, Inc.  
*Manager of WB Holdings 1 LLC*

---

<sup>1</sup> Wildblue Holdings 1 LLC also has on file with the FCC application number SES-MOD-20040806-01112 that the FCC accepted for filing by a Public Notice dated August 18, 2004. This application seeks to extend the date of completion of construction to December 14, 2004 from the previous September 14, 2004 deadline. However, the FCC's International Bureau has not acted on this application.