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Secretary 
Federal Communications Commission 
445 lYh Street, S.W. 
Washington, D.C. 20554 

Re: File No. SAT-MOD- 20070806-001 10 

Dear Ms. Dortch: 

Pursuant to Section 1.65 of the Commission’s rules,’ New IC0 Satellite Services G.P. 
(“ICO”) submits this filing to make the Commission aware of new information related to 
the above-referenced application. 

As IC0  explained in its application, KO’s launch provider, Lockheed Martin 
Commercial Launch Services (“LMCLS”), postponed ICO’s launch for approximately 
six weeks because LMCLS’ subcontractor, United Launch Alliance, LLC (“ULA”), 
revised its launch manifest due to a minor Atlas launch anomaly investigation and 
attendant resolution, coupled with unforeseen spacecraft processing issues that caused 
delays to the Atlas launches earlier in 2007. 

Since IC0 filed its application, ULA and LMCLS have continued the anomaly 
investigation and the launch date of the next scheduled satellite, the Wide Band Gap 
Filler Satellite (“WGS”), has not been firmly established. Once the WGS launch date is 
established and the remaining Atlas manifest is adjusted accordingly, it may require IC0 
G1 to launch slightly later (by a matter of weeks) than January 15,2008, the milestone 
date currently sought in the application. IC0 expects to have additional information 
about its own launch schedule fi-om LMCLS after the WGS launch, and that it will be in a 
position to make any necessary amendment to its requested launch milestone at that time. 
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In light of this additional information, IC0 requests that the Commission extend the 
initial comment date for the application until October 15, 2007. IC0  will provide the 
Commission with a further update on this matter as soon as more specific information is 
made available to IC0 by LMCLS. 

Senior V.P., Regulatory Affairs 


