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Joseph A. Godles

From: Joseph A. Godles
Sent: Tuesday, October 9, 2018 1:47 PM
To: Paul Blais (Paul.Blais@fcc.gov)
Cc: Michael Lehmkuhl
Subject: Request for special temporary authority, Call Sign E010016, File No. SES-STA-20180928-02887

Paul, 
 
As discussed, the in‐orbit testing schedule for the Telstar 18 VANTAGE satellite has slipped, and so we are changing the 
requested start date for the above‐referenced STA from October 19 to October 26.  Per your suggestion, we will upload 
a copy of this email to IBFS. 
 
Joe 


