

Attachment

Application is requesting a three-month extension of time from 11/15/16 to 3/15/17. This extension is required as a result of delays caused by interference from multiple unlicensed sources. These unlicensed sources were repeatedly interfering with our experimental operation. Our operation were not causing interference. We are still working with FCC Field Enforcement staff to resolve. Contact the following person if additional information is needed:

deborah.chen@fcc.gov

Greg Forrest
Intermod@sngf.org
925-337-4444