

Request for Extension for STA (FCC Call Sign WC9XUV)

Rockwell Collins requests a ninety-day (90) extension of the experimental license for the STA (FCC Call Sign WC9XUV). The extension is requested because Rockwell Collins has experienced delays in the development of the software defined radios that this experimental license supports due to complexity factors, supplier bottlenecks, and evolving customer requirements. As a result, Rockwell Collins will not be able to complete the testing of the equipment before the current expiration date (June 21, 2007). If the extension is granted, Rockwell Collins will be able to complete the testing of the equipment by September 19, 2007.