

Attachment C

(Request to Extend Special Temporary Authority WL9XSP for Three Months)

Due to a number of unexpected equipment issues that have precluded the proposed and planned testing, The KeyW Corporation respectfully requests that the Commission extend its existing three-month special temporary authority (“STA”) with Call Sign WL9XSP – see FCC File No. 1213-EX-ST-2017 -- for three additional months – **until March 31, 2018**. Although The KeyW Corporation hopes to have all equipment issues sufficiently resolved to complete testing in December, winter weather may further disrupt any efforts to conduct appropriate tests. Accordingly, to ensure that The KeyW Corporation may wait to conduct any overflights until the weather and equipment are both safe and operational, The KeyW Corporation requests this short additional extension of time.

For the Commission’s records, this Attachment C may be public and does not require confidentiality. However, it does not change the confidentiality required for those exhibits for which confidentiality has already been obtained (e.g., Exhibits 2-4). We continue to request that these exhibits remain confidential. Except as noted below, however, these exhibits and attachments continue to remain correct and accurate.

Finally, as previously noted by email, The KeyW Corporation hereby updates the following stop-buzzer contact person and contact number during the operations proposed in this STA extension request (and under the current STA):

Contact Person: Gary Sapoznick
Contact Phone Number: 011 881651489696