

Explanation for Late Filing of Outback Golf Pro Am STA Application

The filing of this application was delayed due to a delay in obtaining the AFTRCC coordination. The requested start date in the AFTRCC coordination was April 6, 2010 to allow for setup and testing. However, the AFTRCC coordination was just received today (April 8, 2010). We realize that the original start date has already passed and therefore have specified a new start date of April 12, 2010 in this application. We realize that there still may not be sufficient time to process and grant the application by that date and we are prepared to further delay setup and testing until the application can be processed. We request that you please process the application as soon as possible and we apologize for the late filing.