

From: Gary Amaral

To: John Kennedy

Date: January 07, 2003

Subject:

Message:

After further review of the current contract, we believe 18 months will be enough time to complete the project. Please change the current time of 36 months to 18 months.

Thank you

Gary Amaral
L-3communications / Randtron Systems
130 constitution Dr.
Menlo Park, Ca. 94025