

Reason for Request for Extension of STA 0245-EX-ST-2020

The MiTEE spacecraft was launched after repeated launch slips, in January 2021. Initial contact was made, after some delays with ground station adjustment, we are now prepared to begin the experiments. However the STA license will expire May 1, 2021.

We are requesting a 6 month extension in order to complete the planned experiments. There are no changes to the design or the plan of operation. Only the period is requested to be extended.