



Wiley Rein & Fielding LLP

COPY

Received

APR 11 2004

Policy Branch
International Bureau

Jennifer D. Hindin
202.719.4975
jhindin@wrf.com

RECEIVED

APR - 2 2004

FEDERAL COMMUNICATIONS COMMISSION
OFFICE OF THE SECRETARY

1776 K STREET NW
WASHINGTON, DC 20006
PHONE 202.719.7000
FAX 202.719.7049

Virginia Office
7925 JONES BRANCH DRIVE
SUITE 6200
McLEAN, VA 22102
PHONE 703.905.2800
FAX 703.905.2820

www.wrf.com

April 2, 2004

BY HAND DELIVERY

Ms. Marlene Dortch, Secretary
Federal Communications Commission
236 Massachusetts Avenue, NE, Suite 110
Washington, DC 20002

Re: Notification of Completion of Construction Milestone for INTELSAT 10-02 (INTELSAT ALPHA-2); File Nos. SAT-LOA-2000119-00028, SAT-MOD-20030723-00136, SAT-AMD-20031215-00357; S2414

Dear Ms. Dortch:

Intelsat LLC ("Intelsat") hereby notifies the Commission that Intelsat completed construction of the INTELSAT 10-02 satellite (originally called INTELSAT ALPHA-2) in March 2004, thus satisfying the construction completion milestone, as extended, set forth in the Commission's March 22, 2004 Memorandum Opinion and Order.¹

Sincerely,

Jennifer D. Hindin
Wiley Rein & Fielding LLP
Attorney for Intelsat LLC

cc: Tom Tycz
Jennifer Gilsean
Jabin Vahora

¹ See *Intelsat LLC; Request for Extension of Milestone Dates for the INTELSAT 10-02 (INTELSAT Alpha-2) Satellite*, Memorandum Opinion and Order, DA-04-0759, ¶ 11 (rel. Mar. 22, 2004).