

By Email: Jean-Luc.Froeliger@Intelsat.com
By Facsimile: 202/944-7443

26 May 2011
In Reply Refer To: 11(T9) 10069

Mr. Jean-Luc Froeliger
Senior Director, Space Systems Acquisition
Intelsat Satellite LLC
3400 International Drive, N.W.
Washington, DC 20008



Subject: Contract Intelsat 27 (IS-27) Spacecraft; Status of Spacecraft
Construction

Dear Mr. Froeliger,

This letter is provided to Intelsat Satellite LLC to summarize the current progress of construction of the Intelsat 27 Spacecraft.

1. The Spacecraft Critical Design Review was completed on 25 May 2011.
2. The spacecraft construction is underway. The spacecraft structure is scheduled to be completed in October 2011. The payload, bus and propulsion units are on schedule to support payload bus and propulsion integration by December, 2011.
3. Spacecraft Thermal Vacuum testing and Dynamics testing is scheduled for the summer of 2012.

The Spacecraft is scheduled to ship to the launch site in the fourth quarter of 2012.

The undersigned hereby certifies that all of the above statements are true and correct.

Best regards,

A handwritten signature in blue ink, appearing to read 'Michael Neuman', written over a horizontal line.

Michael Neuman
Intelsat 4-Pack Contract Program Director

A handwritten signature in blue ink, appearing to read 'Nancy Mateyka', written over a horizontal line.

Nancy Mateyka
Intelsat 4-Pack Contracts Manager

Cc: Brenton Hamilton (ISPO)