



August 23, 2006

**By Hand Delivery**

Marlene H. Dortch  
Secretary  
Federal Communications Commission  
445 12<sup>th</sup> Street, S.W., Room TW-A325  
Washington, D.C. 20554

RECEIVED

AUG 23 2006

Re: New ICO Satellite Services G.P.  
File No. SAT-MOD-20050110-00004

Federal Communications Commission  
Office of Secretary

Dear Ms. Dortch:

Pursuant to paragraph 39 of the *ICO Modification Order*,<sup>1</sup> New ICO Satellite Services G.P. ("ICO") hereby notifies the Commission that contract milestone #28, specified in Appendix F of its satellite manufacturing contract to be completed on August 1, 2006, was completed August 22, 2006. Additionally, ICO previously notified the Commission that contract milestone #26 would be completed after its scheduled completion date of June 15, 2006.<sup>2</sup> ICO hereby notifies the Commission that this milestone was completed on August, 14, 2006. Neither contract milestone corresponds to any of the implementation milestones referenced in paragraph 38 of the *ICO Modification Order*.

Please direct any questions regarding this submission to the undersigned.

Respectfully submitted,

Suzanne Hutchings Malloy  
Senior Regulatory Counsel

cc: Robert Nelson  
Cassandra Thomas  
Karl Kensinger

<sup>1</sup> See *ICO Satellite Services, G.P.*, 20 FCC Rcd 9797, ¶ 39 (IB 2005).

<sup>2</sup> See Letter from Cheryl A. Tritt to Marlene H. Dortch, Secretary, Federal Communications Commission, dated June 29, 2006.

815 Connecticut Avenue, NW  
Suite 610  
Washington, DC 20006

202 330 4005 phone  
202 330 4008 fax  
web: [www.ico.com](http://www.ico.com)