



December 26, 2006

By Hand Delivery

Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, S.W., Room TW-A325
Washington, D.C. 20554

FILED/ACCEPTED

DEC 26 2006

Federal Communications Commission
Office of the Secretary

Re: New ICO Satellite Services G.P.
File No. SAT-MOD-20050110-00004

Dear Ms. Dortch:

Pursuant to paragraph 39 of the *ICO Modification Order*,¹ ICO hereby notifies the Commission that contract milestone #32, which was scheduled under Appendix F of ICO's satellite manufacturing contract to be completed by December 1, 2006, is now expected to be completed by April 30, 2007.²

Please direct any questions regarding this submission to the undersigned.

Respectfully submitted,

Suzanne Hutchings Malloy
Senior Regulatory Counsel

cc: Robert Nelson
Cassandra Thomas
Karl Kensinger

¹ See *ICO Satellite Services, G.P.*, 20 FCC Rcd 9797, ¶ 39 (2005) ("*ICO Modification Order*").

² This contract milestone is separate and distinct from the required FCC implementation milestones referenced in paragraph 38 of the *ICO Modification Order*.

815 Connecticut Avenue, NW
Suite 610
Washington, DC 20006

202 330 4005 phone
202 330 4008 fax
web: www.ico.com