



February 15, 2007

By Hand Delivery

Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, S.W., Room TW-A325
Washington, D.C. 20554

FILED/ACCEPTED

FEB 15 2007

Federal Communications Commission
Office of the Secretary

Re: New ICO Satellite Services G.P.
Call Sign S2651

Dear Ms. Dortch:

Pursuant to paragraph 39 of the *ICO Modification Order*,¹ New ICO Satellite Services G.P. ("ICO") hereby notifies the Commission that contract milestone #34, requiring completion of thermal vacuum testing, as specified in Appendix F of its satellite manufacturing contract, will be completed no later than June 15, 2007. This completion date is consistent with the required FCC milestone deadline for completion of thermal vacuum testing, as set forth in paragraph 21 of the *ICO Extension Order*.²

Please direct any questions regarding this submission to the undersigned.

Respectfully submitted,

Suzanne Hutchings Malloy
Senior Regulatory Counsel

cc: Robert Nelson
Cassandra Thomas
Karl Kensinger

¹ See *ICO Satellite Services G.P.*, 20 FCC Rcd 9797, ¶ 39 (Int'l Bur. 2005) ("*ICO Modification Order*").

² See *New ICO Satellite Services G.P.*, DA 07-522, ¶ 21 (Int'l Bur. Feb. 2, 2007) ("*ICO Extens*

815 Connecticut Avenue, NW
Suite 610
Washington, DC 20006

202 330 4005 phone
202 330 4008 fax
web: www.ico.com