

LAW OFFICES
GOLDBERG, GODLES, WIENER & WRIGHT
1229 NINETEENTH STREET, N.W.
WASHINGTON, D.C. 20036-2413

ORIGINAL

HENRY GOLDBERG
JOSEPH A. GODLES
JONATHAN L. WIENER
LAURA A. STEFANI
DEVENDRA ("DAVE") KUMAR
HENRIETTA WRIGHT
THOMAS G. GHERARDI, P.C.
COUNSEL
THOMAS S. TYCZ*
SENIOR POLICY ADVISOR
*NOT AN ATTORNEY

(202) 429-4900
TELECOPIER:
(202) 429-4912

e-mail:
general@g2w2.com
website: www.g2w2.com

September 18, 2008

By Hand

Ms. Marlene H. Dortch
Federal Communications Commission
445 12th Street, SW
Washington, DC 20554

FILED/ACCEPTED
SEP 18 2008
Federal Communications Commission
Office of the Secretary


Re: TerreStar Networks Inc.
File No. SAT-MOD-20070608-00080
Notification of Industry Canada Milestone Extension

Dear Ms. Dortch:

TerreStar Networks Inc. ("TerreStar") hereby enters into the record of the above-captioned proceeding the attached letter authorization recently issued by Industry Canada.¹ The letter approves TerreStar's request to extend its implementation milestone to August 30, 2009. As indicated in the letter, Industry Canada has concluded that it is in the public interest to grant TerreStar's milestone extension request.

Please direct questions concerning this matter to the undersigned.

Sincerely,



Joseph A. Godles
Attorney for TerreStar Networks Inc.

Attachment

¹ Letter from Chantal Beaumier, Director, Space and International Regulatory Activities, Industry Canada, to Stephen Nichols, Executive Vice-President, Operations, TerreStar Networks (Canada) Inc., File No. 46215-1 (159399 PL) (Sept. 11, 2008).



Industry Canada Industrie Canada

300 Slater street
Ottawa, Ontario
K1A 0C8

Our file: 46215-1 (159399 PL)

SEP 11 2008

Mr. Stephen Nichols
Executive Vice-President, Operations
TerreStar Networks (Canada) Inc.
c/o Fraser Milner Casgrain LLP
1420 - 99 Bank Street
Ottawa, Ontario
K1P 1H4

Dear Mr Nichols:

I refer to your letter of July 14, 2008, in which TerreStar Networks (Canada) Inc. (TerreStar Canada) requests a further extension to its milestone requirement to place its satellite into its assigned orbital position from the previously approved extension date of November 30, 2008.

In considering this request, we have taken into account that progress is being made towards the implementation of the approved mobile satellite service and that the circumstances giving rise to the manufacturing delay and final implementation are not within TerreStar Canada's control. We also note that the approval was issued on a first-come, first served basis and that the proposed delay would not affect Canadian access to the spectrum resources through the international satellite coordination process. Given the above, we have concluded that it would be in the public interest to grant the request, and Industry Canada hereby approves the extension of the implementation milestone to August 30, 2009.

If you have any questions about this letter, please contact Paul Lajoie at 613-998-3775.

Yours sincerely,

Chantal Beaumier
Director, Space and International
Regulatory Activities

Canada