



Federal Communications Commission
Washington, DC 20554

International Bureau

June 16, 2010

Mr. Anthony J. Navarra
President – Global Operations
Globalstar, Inc.
461 S. Milpitas Blvd.
Milpitas, CA 95035

Mr. Gregory J. Vogt
2121 Eisenhower Avenue, Suite 200
Alexandria, VA 22314

Mr. Samir C. Jain
Wilmer Hale
1875 Pennsylvania Avenue NW
Washington, DC 20006

Re: IBFS File No. SAT-MOD-20091214-00152

Dear Messrs. Navarra, Vogt and Jain:

Thank you for your letter of June 11, 2010, providing, on behalf of Globalstar Licensee LLC (“Globalstar”), a letter and schedule relating to the status of construction of Globalstar’s second-generation satellite constellation.


In light of the information you have provided to date, the International Bureau believes that certain additional information regarding the status of construction would facilitate consideration of Globalstar’s request for modification referenced above,. Specifically, we request that you provide the following:

1. The construction contract between Globalstar and its satellite manufacturer, and any amendments to that contract.
2. A description of any variances from any contractually stipulated schedule of work.

3. A description of the current status of component manufacturing and testing, and any steps remaining to complete component manufacturing and testing, for each of the first 24 satellites of the second-generation satellite constellation.
4. A description of the current status of satellite integration and testing for each of the first 24 satellites of the second-generation satellite constellation.
5. A detailed description of the status, prior to April 6, 2009, of component manufacturing and testing, and any steps then remaining to complete component manufacturing and testing for each of the first 24 satellites of the second-generation satellite constellation. This description should include information as to whether hybrid microelectronic circuits sufficient for six flight model satellites had been fabricated as of that date.
6. A signed statement from the satellite manufacturer corroborating information provided in response to 2, 3, 4 and 5 above.

Provision of these materials as soon as possible will facilitate timely action on Globalstar's modification request.

Sincerely,



Roderick K. Porter

Deputy Chief, International Bureau