



Petra Vorwig
Vice President, Legal & Regulatory Affairs
petra.vorwig@ses.com
+1 202 478 7143

13 November 2020

By Electronic Filing

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
45 L Street, N.E.
Washington, D.C. 20554

Re: Application to Relocate the AMC-18 Fixed-Satellite Space Station, Call Sign S2713
File Nos. SAT-MOD-20200615-00074, SAT-AMD-20200818-00098 & SAT-STA-
20201022-00124

Dear Ms. Dortch:

SES Americom, Inc. ("SES") pursuant to Section 1.65 of the Commission's rules, hereby updates the record regarding the above-referenced applications seeking authority to relocate the AMC-18 C-band fixed-satellite space station from 139° W.L. to 83° W.L. (the "AMC-18 Applications"). Specifically, SES advises the Commission that the AMC-18 spacecraft will arrive at 83° W.L. on December 4, 2020.

On October 19, 2020, SES filed a letter notifying the Commission of a 10-day delay in the schedule to begin drifting the spacecraft in order to resolve customer issues.¹ SES began the drift on October 26, 2020.

SES respectfully requests that the Commission update its files regarding the AMC-18 Applications to reflect AMC-18's scheduled arrival at 83° W.L. on December 4, 2020. Please address any questions regarding this matter to Kelsie Rutherford at +1 202-478-7191 or kelsie.rutherford@ses.com.

Respectfully submitted,

/s/ Petra A. Vorwig

Petra A. Vorwig

cc: Jay Whaley
Kathryn Medley
Merissa Velez

¹ See Letter from Petra Vorwig, Vice President, Legal & Regulatory Affairs, SES, to Marlene H. Dortch, Secretary, FCC (dated Oct. 19, 2020).