

Received & Inspected
MAR 16 2010
FCC Mail Room



March 11, 2010

Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, DC 20554

Re: File No.: SES-LIC-20070322-00396, Call Sign: E060390

Ms. Dortch,

We are requesting an extension to the construction and commencement of operation. The license grant states the following:

The required date of completion of construction and commencement of operation is Tuesday, March 16, 2010 (3 AM Eastern Standard Time). Grantee must file with the Commission a certification upon completion of construction and commencement of operation.

H. Special and General Provisions
284

L-3 Communications must maintain records of the location of its mobile earth station in longitude and latitude; transmit frequency; channel bandwidth, and satellite used for a period of not less than one year. Records will be recorded at time intervals no greater than every 20 minutes while the mobile earth station is transmitting. The earth station operator will make this data available upon request to a coordinator, fixed system operator, fixed-satellite system operator, NITA, or the Commission within 24 hours of the request. L-3 Communications must also maintain logs of all alleged incidences of interference, the stations involved, and the outcome of the incident.

L-3 is modifying its equipment to accommodate the data logging requirement. This requires new software development and hardware changes.

We request an extension of the construction period until March 16, 2011

Regards,

Paul Moller
Consultant/Agent to L-3 Communications
VP, Intellicom Technologies, Inc.
480-993-2220
PMoller@ITCom.net



File # SES-LIC-20070322-00396
Call Sign E060390 ^{req} 3-16-10
(or other identifier) Grant Exp
From 3-16-10 Term 3-16-11
Apprv. d. [Signature] Re: 3-16-11

iNTELLICOM Technologies, Inc.

PO Box 27056, San Diego, CA 92198
Tel: (858) 486-1115
www.itccom.net