



Jennifer A. Manner  
Vice President,  
Regulatory Affairs

PHONE: 703 390-2730  
FAX: 703 390-2770  
EMAIL: [jmanner@msvlp.com](mailto:jmanner@msvlp.com)

June 12, 2008

By Hand Delivery

Marlene H. Dortch  
Federal Communications Commission  
445 12th Street, S.W.  
Washington, D.C. 20554

**Re: Mobile Satellite Ventures Subsidiary LLC  
Applications for Earth Station Licenses  
File Nos. SES-LIC-20080206-00131 to 132**

Dear Ms. Dortch:

Mobile Satellite Ventures Subsidiary LLC ("MSV") hereby submits this letter to provide an update on the construction status of the above-referenced, proposed earth stations and to support our continuing request for expeditious grant of the applications. Construction of the Napa, California facility is well underway, and the antennas and all associated RF equipment at that facility are scheduled to be installed and ready for testing by July 1, 2008. See File No. SES-STA-20080425-00491 (granted June 4, 2008) (granting authority for antenna testing). Attached as exhibits are photos of the construction progress at the Napa site, which show that MSV's contractor has poured all three of the antenna pads, erected all of the antenna pedestals, installed two of the three antenna reflectors, poured the foundation for and finished enclosure of the exterior of the RF building (Exhibits 1-3), commenced interior work on the RF building (Exhibit 4), and commenced work on the interior of the main equipment room (Exhibit 5). Construction at the Cedar Hill gateway site is expected to commence within 30 days.

Please contact the undersigned if you have any questions.

Very truly yours,

A handwritten signature in black ink that reads 'Jennifer A. Manner' followed by a stylized flourish.

Jennifer A. Manner

Attachments

cc: Scott Kotler  
William Bell



Exhibit 1










Exhibit 3





Exhibit 4

TRF4





Exhibit 5

