

RECEIVED

JUL 24 2009

Satellite Division  
International Bureau

July 21, 2009

FILED/ACCEPTED

JUL 21 2009

Federal Communications Commission  
Office of the Secretary

VIA HAND DELIVERY

Marlene H. Dortch, Esq.  
Secretary  
Federal Communications Commission  
445 12th Street, SW  
Washington, DC 20554

Attention: Satellite Division  
International Bureau

Re: Request for Extension of Satellite Earth Station Construction Deadline  
Fixed Ku-Band Station E080158  
FCC File No. SES-LIC-20080702-00871

Dear Ms. Dortch:

On behalf of Alabama Education Television Commission ("AETC"), licensee of fixed Ku-Band satellite uplink/downlink facility E080158, we hereby request an additional four (4) months to submit a Certificate of Completion for this facility, through December 11, 2009. AETC has made substantial progress towards completion of this facility, but requires additional time to complete the process.

Please feel free to contact the undersigned counsel if there are any questions regarding this matter.

"EXTENSION OF TIME"

Respectfully submitted,

File# SES-LIC-20080702-00871 Barry Persh

Barry S. Persh

Call Sign E080158 Grant Date 08/03/2009  
(or other identifier)

Term Dates

From 08/11/2009 To 12/11/2009

Approved: Eleanor M. Lott

