

MINTZ LEVIN

Russell H. Fox | 202 434 7483 | rfox@mintz.com

701 Pennsylvania Avenue, N.W.
Washington, D.C. 20004
202-434-7300
202-434-7400 fax
www.mintz.com

June 6, 2016

Accepted / Filed

BY HAND DELIVERY

JUN - 6 2016

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, SW
Washington, DC 20554

**Federal Communications Commission
Office of the Secretary**

Re: Certification of Completion of Construction and Commencement of Service; SES-LIC-20141022-00811 (Call Sign E140108)

Dear Ms. Dortch:

On behalf of HBO Latin America Production Services, L.C. ("HBO LAP"), we provide the following update regarding the construction of earth station facilities associated with FCC File No. SES-LIC-20141022-00811, call sign E140108.

As we noted in our November 12, 2015 and March 14, 2016 letters, we completed construction of the earth station as of November 3, 2015, although because of on-going building and other construction at our new uplink facility, the station is not in permanent operation. HBO LAP is approximately one year into a construction project, which will add 48,000 square feet of environmentally-controlled technical space to its Sunrise Broadcast Center in Sunrise, Florida. With a total cost of about \$35 million, the project has experienced some unforeseen challenges, as with most construction projects of this size. Construction of the new uplink facility at the Sunrise Broadcast Center will soon be complete and final occupancy of the building and permanent operations of the licensed earth station are now scheduled to occur this summer. We will certify to the FCC when such permanent operations commence.

Please address any questions to the undersigned.

Respectfully submitted,

/s/ Russell H. Fox

Russell H. Fox

cc: Jeanette Spriggs (via e-mail at Jeanette.Spriggs@fcc.gov)

Mintz, Levin, Cohn, Ferris, Glovsky and Popeo, P.C.

BOSTON | LONDON | LOS ANGELES | NEW YORK | SAN DIEGO | SAN FRANCISCO | STAMFORD | WASHINGTON