

MINTZ LEVIN

Russell H. Fox | 202 434 7483 | rfox@mintz.com

RECEIVED

SEP 29 2016

**Satellite Division
International Bureau**

701 Pennsylvania Avenue, N.W.
Washington, D.C. 20004
202-434-7300
202-434-7400 fax
www.mintz.com

September 29, 2016

Accepted / Filed

BY HAND DELIVERY

SEP 29 2016

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, SW
Washington, DC 20554

Federal Communications Commission
Office of the Secretary

Re: Certification of Completion of Construction and Commencement of Service; SES-LIC-20141022-00811 (Call Sign E140108) and SES-LIC-20150325-00179 (Call Sign E150025)

Dear Ms. Dortch:

On behalf of HBO Latin America Production Services, L.C. ("HBO LAP"), we provide the following update regarding the construction of earth station facilities associated with FCC File No. SES-LIC-20141022-00811, call sign E140108, and FCC File No. SES-LIC-20150325-00179, call sign E150025.

As we noted in our letters dated November 12, 2015, March 14, 2016, May 3, 2016, June 6, 2016, and July 20, 2016, HBO LAP completed construction of the earth stations with call signs E140108 and E150025 as of November 3, 2015 and April 28, 2016, respectively. However because of ongoing building and other construction at HBO LAP's new uplink facility, the stations were not in permanent operation. HBO LAP has now finalized the construction project and the stations were placed in permanent operation as of September 28, 2016.

Please address any questions to the undersigned.

Respectfully submitted,

/s/ Russell H. Fox

Russell H. Fox

cc: Jeanette Spriggs (via e-mail at Jeanette.Spriggs@fcc.gov)

Mintz, Levin, Cohn, Ferris, Glovsky and Popeo, P.C.

BOSTON | LONDON | LOS ANGELES | NEW YORK | SAN DIEGO | SAN FRANCISCO | STAMFORD | WASHINGTON