DowLohnes RECEIVED

ORIGINAL

Daniel A. Kirkpatrick

D 202.776.2406 E dkirkpatrick@dowlohnes.com

OCT 0 1 2006

Satellite Division International-Bureau

September 28, 2006

VIA HAND DELIVERY

Marlene H. Dortch, Esq. Secretary Federal Communications Commission 445 12th Street, SW Washington, DC 20554

RECEIVED

SEP 2 8 2006

Federal Communications Commission Office of Secretary

Attention:

Stop Code 800B Satellite Division International Bureau

Re:

Certification of Completion of Construction for Earth Station E050213

Dear Ms. Dortch:

On behalf of KATC Communications, Inc., we hereby submit the certification of completion of construction for Earth Station E050213.

Please feel free to contact me if there are any questions regarding this matter.

Respectfully submitted,

Daniel A. Kirkpatrick

DK/dcw2 Enclosure Federal Communications Commission 445 12th Street, SW Washington, DC 20554

Re:

Certification of Completion of Construction

Receive-Only Earth Station E050213

Dear Sir or Madam:

KATC Communications, Inc. ("KATC") hereby certifies that construction of E050213 has been completed and that the station is operational and will remain operational during the registration period unless the registration is submitted for cancellation.

KATC installed the dish for E050213 in November, 2005, but was delivered the incorrect controller on November 29, 2005, which had to be returned. The correct controller was delivered and installed in February, 2006, and KATC began operating E050213 on February 24, 2006.

Name of Licensee: FCC File Number: Station Call Sign:

Station Call Sign: Date of License:

Commencement of Service Date:

KATC Communications, Inc. SES-REG-20050713-00900

E050213

July 13, 2005

February 24, 2006

Respectfully submitted,

KATC Communications, Inc.

By

Don Mouton, Chief Engineer

Date: Of Supt 16