2 DowLohnes

ORIGINAL

Robert J. Folliard, III

RECEIVED

JUL 1 1 2007

Satellite Division International Bureau

D 202.776.2357 E rfolliard@dowlohnes.com

E070033 SES-REG-20070222-00268 WPXI, INC.

IB2007000496

WPXI, INC. 11 TELEVISION HILL, (WPXI) PITTSBURGH, PA

July 10, 2007

FILED/ACCEPTED

JUL 10 2007

Federal Communications Commission Office of the Secretary

VIA HAND DELIVERY

Marlene H. Dortch, Esq. Secretary Federal Communications Commission 445 12th Street, SW Washington, DC 20554

Attention: Stop Code 800B

Satellite Division International Bureau

Request for Extension of Construction Deadline for Earth Station E070033

Re: Re

Dear Ms. Dortch:

On behalf of WPXI, Inc. ("WPXI"), licensee of receive-only earth station E070033, we hereby request an additional two months to submit a Certificate of Completion for this facility, through September 10, 2007. WPXI has completed construction of this facility, but it will not be operational until August.

Please feel free to contact me if there are any questions regarding this matter.

Respectfully submitted,

Robert J. Folliard, III

RJF2/keg Enclosure GRANTED International Bureau

FILE SES-REG-20070332-00368

Call Sign E070033 (mm Des 07/26/2007

2007 Tox 09/10/20

Approved Eleaned M. Latt

Dow Lohnes PLLC Attorneys at Law www.dowlohnes.com WASHINGTON, DC | ATLANTA, GA

1200 New Hampshire Avenue, NW, Suite 800 Washington, DC 20036-6802 T 202.776.2000 F 202.776.2222