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Dear Mr. Tycz: 

Iridium 2GHz LLC ("Iridium"), by its attorneys, hereby responds to your request 
for additional information in connection with Iridium's compliance with the 
Commission's 2 GHz Mobile-Satellite Service (MSS) Critical Design Review 
(CDR) milestone and continued progress toward satellite construction. 

1. 
"Amendment to Agreement No. 1" of Iridium's satellite manufacturing contract 
with BSS (Amended Agreement). No payment under Article 4.2.2.1 of the 
Amended Agreement has yet been required because payment is deferred and interest 
is accruing. Iridium plans to make such payment when it becomes due and payable 
as set forth in Article 4.2.2.1 of the Amended Agreement. 

Iridium has made to BSS all the payments required to date pursuant to 

2. 
Amended Agreement executed as of the date of this letter. Iridium is providing a 
confidential, unredacted copy under separate cover with a request for confidential 
treatment. This further amendment modifies Exhibit C to the Amended Agreement 
and was executed April 5,2004 and effective December 31,2003. Iridium confirms 
that, in accordance with Article 4.5, Exhibit B of the Amended Agreement contains 
the payment schedule currently in effect. 

Attached is a public, redacted copy of the only further amendment to the 

3. Iridium has been advised by BSS that it has not yet purchased the long lead 
materials by the date set forth in Exhibit C of the Amended Agreement. That date 
has been extended by the further amendment referenced in response to question 2. 
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Iridium has also been advised by BSS that it has inventory on hand to begin 
construction. 

Please do not hesitate to contact me with any questions relating to this information. 

Sincerely, 

Peter D. Shields 

cc: Karl Kensinger (via email to Karl.Kensinger@fcc. gov) I 
Patricia Mahoney 
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AMENDMENT AGREEMENT No. 2 

SATELLITE CONTRACT 
TO 

This Amendment Agreement No. 2 (the “Amendment Agreement”) is made as of this 

5th day of April, 2004, by and among Boeing Satellite Systems, Inc., a Delaware corporation 

with a place of business in El Segundo, California (“Boeing”) and Iridium 2GHz LLC, a 

Delaware limited liability company (“Iridium 2GHz”), with a place of business in Leesburg, 

Virginia. This Amendment Agreement shall be effective as of December 31,2003 (the 

“Effective Date”). 

Hereinafter referred to collectively as “the Parties”. 

I. RECITALS 

A. WHEREAS Boeing has heretofore entered into a Satellite Contract with Iridium 

Satellite LLC, a Delaware limited ljabjljty company (“Iridium Satellite”), dated July 15,2002 

(the “Original Contract”), for a four-phase satellite design and construction program, including 

96 space satellites and 14 spare satellites. 

B. WHEREAS Boeing, Iridium Satellite, Iridium Constellation LLC, a Delaware 

limited liability company (“Iridium Constellation”), a wholly owned subsidiary of Iridium 

Satellite, and Iridium 2GHz, which is a wholly owned subsidiary of Iridium Constellation, 

entered into that certain Assignment and Amendment of Satellite Contract on June 6,2003 (the 

“First Amendment” and the Original Contract as modified by the First Amendment the 

“Satellite Contract”), pursuant to which, among other things, Iridium Satellite assigned its 

interest in the Original Contract to Iridium 2GHz. 

C. WHEREAS the Parties desire to further amend the Satellite Contract. 

NOW THEREFORE, IN CONSIDERATION OF THE FORGOING PREMISES 
AND OF THE BENEFITS THAT ACCRUE TO THE PARTIES, THE RECEIPT AND 
SUFFICIENCY OF WHICH ARE HEREBY ACKNOWLEDGED, THE PARTIES 
AGREE AS FOLLOWS: 

11. AMENDMENT OF THE SATELLITE CONTRACT 
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A. As of the Effective Date, Line 5 of Exhibit C to the Satellite Contract is amended 

and inserting in the place thereof by removing the scheduled completion date of 

provided however, that Customer makes a payment of 

B. As of the Effective Date, Line 6 of Exhibit C to the Satellite Contract is amended 
by removing the scheduled completion date o f '  and inserting in the place thereof 

C. 

force and effect. 

Except as modified herein, the Satellite Contract remains unchanged and is in full 

D. This Amendment Agreement constitutes the entire agreement between the Parties 
with respect to the subject contained herein. This Amendment Agreement supercedes all prior 

correspondence, representations, proposals, negotiations and understandings, oral or written, 

with respect to such changes. This Amendment Agreement shall be executed in four original 

copies and shall be signed by persons duly authorized to do so on behalf of each of the Parties. 

[SIGNATURE PAGE FOLLOWS] 

Business Propetary hformabon Deleted 
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SIGNATLXE PAGE TO 
AMENDMENT AGREEMENT NO. 2 TO SATELLITE CON?’lIACT 

IN W m W S  whereof, the Parties have executcd this Amendment Agreement as of the 

day and year first above written. 

Signed by and on behalf of 

being Satellite Systems, Inc. 

Name: Patrice Gray Mitchell 

Title: Manager, Contracts 

I 

Iridium 2GHz LLC 


