
1200 EIGHTEENTH STREET, NW 

WASHINGTON, DC 20036 

TEL 202.730. I300 
VVVVW.HARRISWILTSHIRE.COM 

F A X  202.730. I30 I 

BY HAND DELIVERY 

ATTORNEYS AT LAW 

Marlene H. Dortch 
Office of the Secretary 
Federal Communications Commission 
445 Twelfth Street, S.W. 
Washington, DC 20554 

Re: Requests for In-Orbit Testing STAs for  DIRECTV 9s 
SAT-STA-20060807-00085 (Call Sign S2669) 
SES-STA-20060807-01318 (Call Sign E060236) 
SES-STA-20060807-01319 (Call Sign E930304) 
SES-STA-20060807-01320 (Call Sign E9901 59) 

Dear Ms. Dortch: 

On August 7,2006, DIRECTV Enterprises, LLC (“DIRECTV”) filed the above 
reference applications for special temporary authorization (“STA”) to perform in-orbit 
testing (“IOT”) of the DIRECTV 9s satellite at 138” W.L. using three DBS earth 
stations. Those applications were predicated upon a specific timetable, which was based 
in turn upon an anticipated launch date in mid-September. Unfortunately, the launch is 
now expected on October 12, rendering the previous timetable inoperative. 

Accordingly, and in order to avoid any complications should the launch date slip 
further, DIRECTV requests that the Commission grant the requested STAs in a way that 
is keyed to launch rather than specified dates, as follows: 

Launch + 12 days 
Launch + 14 days 
Launch + 29 days 
Launch + 52 days 

STA begins (initial TT&C) 
Begin TOT at 138” W.L. 
Complete IOThegin drift to 101.1” W.L. 
Drifi complete, STA ends 

The timetable set forth above covers the same forty-day period as the original 
applications, allocating the same period of time to the various activities as did , @e original 




