

By Email: Jean-Luc.Froeliger@Intelsat.com
By Facsimile: 202/944-7443

21 September 2011
In Reply Refer To: 11(T9) 10080

Mr. Jean-Luc Froeliger
Senior Director, Space Systems Acquisition
Intelsat Satellite LLC
3400 International Drive, N.W.
Washington, DC 20008

Subject: Contract Intelsat 22 (IS-27) Spacecraft; Status of Spacecraft
Construction


Dear Mr. Froeliger,

This letter is provided to Intelsat Satellite LLC to summarize the current progress of construction of the Intelsat-22 Spacecraft.

1. The Spacecraft Critical Design Review was completed in July 2010.
2. The spacecraft construction is well underway. Single line flow activities have started and the spacecraft has already completed all dynamics testing.
3. The Spacecraft construction is scheduled to be completed before end of 2011 for a launch currently planned during the first quarter of 2012.

The undersigned hereby certifies that all of the above statements are true and correct.

Best regards,


Michael Neuman
Intelsat 4-Pack Contract Program Director


Nancy Mateyka
Intelsat 4-Pack Contracts Manager

Attachment: Photos

